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14. Description of Modification Continued:

The purpose of this contract action is to:

1. Obligate incremental funds.

a. CLIN 2, Routine Analytical Services, is changed from $5,894,624.24 to $6,466,624.24.
i.  ORP Funds: $572,000.00

b. CLIN 4, Surges (Labor-Hour). is changed from $154,000.00 to $187,000.00
i.  ORP Funds: $33,000.00

c. CLIN 5, Pensions and Benefits, is changed from $1,294,650.76 to $1.424.650.76
.. ORP Funds: $130,000.00

The total obligated funds amount is changed from $7,737,462.94 to $8,615,335.94

2. Add CLIN 0019, Test Bed Project and incorporate associated scope as outlined below.

a. CLIN 0019 Scope:

WAI shall retrieve archived samples from storage, reconstitute the samples as necessary, and document
removal of the samples from archive inventory.

2) WAI will stage 71 samples in hot cell for WRPS to composite. 1 composite sample will be
provided by WRPS made up from approximately 71 samples of 125 mL.

3) WAI shall re-archive excess samples from the initial 71 samples pulled out of storage which are
not composited.

4) WAI shall receive samples of the composited test materials from WRPS for sub-sampling, load
out, and analysis.

o Receive 1 pretreatment consolidated samples from WRPS, and prepare subsamples and
load out of hot cell for pre-treatment analysis. WALl will analyze samples for:
®  RCRA Metals
= Radio Chemistry Analysis
= |CP
= |CPMS
= QOrganics ~ Semi-Volatile and Volatile
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= PCBs
= Mercury
®  Solids for Strontium

Analysis will be to meet waste specs identified by SRNL, likely activity characteristics and metal
compositions, except for those analytes and process for which WAI does not possess current
capabilities or procedures as defined in attachment C.1 of the contract. This data will be
included in a tabular format reflecting analyte concentrations over time.

5) (Cs breakthrough analysis): WAI shall analyze samples for process monitoring and provide a table
with results similar to Task 3. Lead and lag column will be analyzed for Cs, Na, K. 20 samples are
estimated in batches of approximately 5 samples each.

6) (Package Waste for Shipment to Permafix, Perform Post-Treatment Analytical): At the end of the
waste treatment process, WAI shall receive samples of the composited test materials from WRPS for
sub-sampling, load out, and analysis. Analysis will be to meet waste specs identified by SRNL likely
activity characteristics and metal composition within WAI's current capability as defined by
attachment C.1 of the contract.

7) WAI shall produce a data package consisting of archive sample data, pre-treatment data on
composited test material, process sample data, and post treatment data on the composited test
material.

8) WAI shall perform a QA review and QC check of the data package, including a table of all
analytical results and provide a data summary narrative.

9) WAI shall support 222-S waste services to prepare the treated composite sample material for
shipment to the Perma-Fix Northwest disposal facility in Richland, WA.

b. The contract value is raised by a firm, fixed-price of $142,873.00 on CLIN 0019.

¢.  The CLIN 0003 Award Fee extended dollar amount is increased by $2,862.00, from $314,096.09 to
$316,958.09. The additional $2,862.00 will be added Section J-9, Detailed Fee Plan for the Base Period
Months 13-24,
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